



Electrical/electronic :

- x Circuitry design (February 2012)
- x Electronic component selection (microcontroller, sensors, etc) (March to April 2012)
- x Components quote/order (April 2012)

Software:

- x Space optimization algorithm (January to March 2012)
- x Mechanism control algorithm (February to April 2012)
- x GUI (April to June 2012)

Integration:

- x Parts and components assembly (May 2012)
- x Testing/Debugging the algorithms (May to August 2012)
- x Documentation (August 2012)